

## **Bike Master Plan Scoping Meeting, June 29, 2007**

### General comments:

- Needs to be a “Living Document”
- Needs to address the interface with the pedestrian network
- Needs to be regionally coordinated/SRTC
- Needs enforcement

### 1. Desired Outcomes:

Identified Projects and cost  
Identify Funding  
Policy  
Identified Routes  
Not just a map – regulations  
Education/Marketing  
Bike/Ped Coordination Staffing

### 2. Product

Existing Conditions Inventory  
Transit Interface  
Maps  
Policy  
Regulations  
Identified Funding Sources/Projects  
Prioritization  
Separate Document or new Comp Plan Chapter  
Pedestrian Connectivity/Sidewalks

### 3. Process/Timeline

#### Inventory

- What's on ground
- Existing Policy (review existing Comprehensive Plan, organize and identify gaps) (Utilize other jurisdiction plans for language/templates)
- Existing regulation
- Projects/Funding
- Overlap Projects
- Potential Funding Sources
- SRTC – Other jurisdiction plans and regulations
- Contacts from other jurisdictions

#### Process

- Bike Master Plan completed at the same projects are completed

#### Policy

- Use drafts online

#### Issues and Solutions

- Vet through Bicycle Advisory Board and other stakeholders

### A Steering Committee

- Consists of Bicycle Advisory Board, other stakeholders and technical staff

### Timeline

- 12-18 Month for a draft

### Next Steps

1. Draft Work Program  
Meet July 13 to review Draft 9:00-11:00
2. Bob Lutz and I meet with Mayor